

## Update of Church Building Extension April 2026

*[Unless the LORD builds the house .....]*

Praise the Lord, We have very good progress of the project in the last 3 months. First of all, there were no objections from the public on the development when the plan was made available for viewing before Christmas. Next, the government's notice was received by the end of January that the DA was conditionally approved subject to a landscape plan. By 11/3, our engaged landscape architect produced the much needed landscape drawing, and, on 23/3, the DA was finally approved.

Before the DA approval, our architect has urged the consultants to start working on the various designs including the civil engineering drawings, structural drawings, hydraulic design, and electrical and mechanical services designs. Up to this week, we have received the structural drawings and hydraulic drawings ready for submission for building approval (BA). We need a complete set of drawings and documents approved before getting a builder to commence the construction.

Yet, prior to the commencement of construction, we need to apply for a variation of the Crown Lease. This is because we have increase the lease area due to the extension. This task is now in progress.

We thank God that we have come to this point, and while there are still a lot of works to be done to see a final product, please continue to pray for a smooth progress of everything.

In Christ  
Kevin  
(for building expansion committee)